
O JOB SCHEDULE

PROJECT TITLE Burner Work, Unit 2 1991 Outage_

PROJECTED IN SERVICE DATE 11/20/91 PROJECT ENG. cecil James EXT. 6438

O
SUPERV. INITIALS JHN

Month and Year: October/November 1991

ACTIVITY,       Week of: Oct. 21         Oct. 28 Nov. 4 Nov. II Nov. 18

OR PHASE Day 2512 131 11    3 1 51 61    81 91 iiI~12 1161 18 I I I

Start of Outage ......... ~ .................... ~ ...........

Boiler Clearance Hung

?latform and Scaffold
Assembly (B.A. and
Suprht)

Burner Elbow and
Diffuser Removal

Replace Deformed
Nozzles

NDE on Night Shift,
IPSC Boiler Work Day
Shift

Install Stabilizers

IPSC Boiler Work, Close
Doors, Remove Platform,
Modify Boiler Clearance

Perform Burner Air Flow
Balance Testing and
Shrouding

Re-install Diffusers
and Elbows

Proposed Schedule for
B&W Reheat Lug Work
(2-10s continuous)
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